COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 22/ 2019

ESTI MATE SUMVARY 08:21: 41
CONTI D C20885 ESTI MATE NO. 0011 PROG SPEC YR 2005
PCN: 20885- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 180.5 DAYS TI ME ALLOW 205 WORK DAYS
I-25: MLE POST 194.04 TO M LEPOST 199. 4 PERCENT TI ME: 88. 05 ORI G TI ME ALLOW 205 WORK DAYS

PRQIECT NO NHPP0252- 447
1-25: COUNTY LI NE ROAD TO BELLEVI EW AVENUE OVERLAY

NAME OF ROAD:

PRQIECT COUNTI ES: ARAPAHOE DOUGLAS, REG ON 1
DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PER OD ENDI NG 04/ 09/ 2019 DATE TIME STARTED 04/02/2018
2500 E BRANNAN WAY DATE LET 11/ 30/ 2017 DATE WORK BEGAN  04/02/2018
DATE AWARDED 12/ 15/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 04/02/2018
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 13,357, 040.09 PARTI Cl PATI NG $ 12,952, 053.84 $ 9, 598. 00
AWARD PRQIECT AMT: $ 11,118, 295.52 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 96. 97% TOTAL EARNI NGS 12, 952, 053. 84 9,598.00
FUNDS AVAI LABLE: $ 404, 986. 25 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 12, 952, 053. 84 9, 598. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 30, 000. 00 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 12,922, 053. 84 9, 598. 00

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 12,922, 053. 84 9, 598. 00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,598.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20885-BI D ESTI MATE RUN 04/ 22/ 2019
PRQJECT: NHPP0252- 447 ESTI MATE NO 0011 08: 21: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 3. 000 3. 000
EACH 0. 000 0. 00
100. 00000 3. 000 300. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 460, 091. 000 460, 091. 000
5% 0. 000 0. 00
2.52000 460, 091. 000 1,159, 429. 32
0015 202-00250 *Renoval of Pavenent Marking 32,539. 000 32, 539. 000
SF 0. 000 0. 00
1. 35000 32,539. 000 43, 927. 65
0020 202- 00805 *Rermoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
6, 250. 00000 1.000 6, 250. 00
0025 202-00810 *Rerpval of Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0030 202-01170 *Renoval of Guardrail Type 7 244.000 244.000
LF 0. 000 0. 00
100. 00000 244.000 24, 400. 00
0035 202-01300 *Renpval of End Anchorage 1.290 1. 000
EACH 0. 000 0. 00
225. 00000 1. 000 225.00
0040 202-04002 *C ean Cul vert 2.000 2.000
EACH 0. 000 0. 00
3, 250. 00000 2.000 6, 500. 00
0045 202-04010 *Clean Inlet 169. 000 169. 000
EACH 0. 000 0. 00
180. 00000 169. 000 30, 420. 00
0050 203-01500 Bl adi ng 0. 000 0.000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0055 203-01597  *Pot hol i ng 29. 000 9. 000
HOUR 0. 000 0. 00

185. 00000 9. 000 1, 665. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20885-BI D ESTI MATE RUN 04/ 22/ 2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0011 08: 21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4.75000 0. 000 0. 00
0065 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0070 208-00046  *Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0075 208-00056 StormDrain Inlet Protection (Type II1) 168. 000 168. 000
EACH 0. 000 0. 00
300. 00000 168. 000 50, 400. 00
0080 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0085 208-00071 Mai nt enance Aggregate (Vehicle Tracki ng Pad) 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sediment (Labor) 61. 000 61. 000
HOUR 0. 000 0. 00
65. 00000 61. 000 3, 965. 00
0095 208-00105 Renopval and Disposal of Sedinent (Equipnent) 59. 000 59. 000
HOUR 0. 000 0. 00
110. 00000 59. 000 6, 490. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 20. 000
HOUR 0. 000 0. 00
150. 00000 20. 000 3, 000. 00
0105 208-00107 Renoval of Trash 12. 000 12. 000
HOUR 0. 000 0. 00
150. 00000 12. 000 1, 800. 00
0110 208-00207 Er osi on Control Managenent 6. 000 6. 000
DAY 0. 000 0. 00

325. 00000 6. 000 1, 950. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20885-BI D ESTI MATE RUN 04/ 22/ 2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0011 08: 21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04010  Adjust Manhol e 8. 000 8. 000
EACH 0. 000 0. 00
1, 250. 00000 8. 000 10, 000. 00
0120 216-00101 Soi | Retention Bl anket (Straw Coconut) 0. 000 0. 000
(Phot odegr adabl e C as sy 0. 000 0.00
5. 50000 0. 000 0.00
0125 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0130 240- 00000 *Wldlife Biologist 40. 000 40. 000
HOUR 0. 000 0. 00
120. 00000 40. 000 4,800. 00
0135 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0140 250-00010  *Environnmental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1.000 2,500. 00
0145 304-06000 Aggregat e Base Course (Cl ass 6) 0. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 126. 620 124. 620
TON 2.000 270. 00
135. 00000 126. 620 17, 093.70
0155 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 67, 108. 380 67, 108. 380
TON 0. 000 0. 00
97. 25000 67, 108. 380 6, 526, 289. 96
0160 411-10255 Enul sified Asphalt (S| ow Setting) 37, 706. 340 37, 706. 000
GAL 0. 000 0. 00
3. 00000 37, 706. 000 113, 118. 00
0165 503-00048  *Drilled Caisson (48 Inch) 24.000 24.000
LF 0. 000 0. 00

825. 00000 24.000 19, 800. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20885-BI D ESTI MATE RUN 04/ 22/ 2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0011 08: 21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 503-00054  *Drilled Caisson (54 Inch) 53. 000 53. 000
LF 0. 000 0.00
900. 00000 53. 000 47,700. 00
0175 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 300. 000 300. 000
LF 0. 000 0. 00
27.50000 300. 000 8, 250. 00
0180 606-00705 *Quardrail Type 7 (Special) 244.000 244.000
LF 0. 000 0.00
250. 00000 244.000 61, 000. 00
0185 606- 02005 *End Anchorage (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0190 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
2.00000 0. 000 0. 00
0195 608-01550 Pl ace Asphalt MI11ings 0. 000 0. 000
5% 0. 000 0. 00
40. 00000 0. 000 0. 00
0200 612-00001 *Del i neator (Type I) 1. 000 1. 000
EACH 0. 000 0.00
90. 00000 1. 000 90. 00
0205 612-00002 *Del i neator (Type Il) 2.000 2.000
EACH 0. 000 0. 00
90. 00000 2.000 180. 00
0210 612-00003 *Del i neator (Type I11) 0. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0215 613-01200 *2 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0220 614-00011 *Sign Panel (Class I) 0. 000 0. 000
SF 0. 000 0.00

35. 00000 0. 000 0. 00
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PCN: 20885- BI D ESTI MATE RUN 04/ 22/ 2019
PRQIECT NHPP0252- 447 ESTI MATE NO 0011 08:21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0225 614-00012  *Sign Panel (Cass I1) 0. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0230 614-00013 *Sign Panel (Class IIl) 1, 157. 000 1, 157. 000
SF 0. 000 0. 00
30. 00000 1, 157. 000 34,710.00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 0. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0240 614-30110 *Butterfly Structure 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0240 MATERI AL ALLOWANCE Traffic Equi prent 0. 000
DOL 0. 000 0. 00
17, 800. 00000 0. 000 0. 00
0240 MATERI AL ALLOMNCE Traffic Equi pment 0. 000
DOL 0. 000 0. 00
2, 200. 00000 0. 000 0.00
0245 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 1.000
EACH 0. 000 0. 00
99, 600. 00000 1. 000 99, 600. 00
0245 MATERI AL ALLOMNCE Over head Sign Str 0. 000
DOL 0. 000 0. 00
49, 400. 00000 0. 000 0.00
0245 MATERI AL ALLOWANCE Hi gh Strength Bolts 0. 000
DOL 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0250 625-00001 *Construction Surveying (Hourly) 23.000 23. 000
HOUR 0. 000 0. 00
200. 00000 23. 000 4, 600. 00
0255 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
769, 000. 00000 1. 000 769, 000. 00
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PCN: 20885-BI D ESTI MATE RUN 04/ 22/ 2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0011 08: 21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0265 627-00008 *Modi fi ed Epoxy Pavenent Marking 378. 000 378. 000
GAL 0. 000 0. 00
86. 00000 378. 000 32, 508. 00
0270 627-00013 *Paverent Marking Paint (H gh Build) 2,578. 000 2,578. 000
GAL 0. 000 0. 00
42.00000 2,578.000 108, 276. 00
0275 627-01010 *Preformed Plastic Pavenent Marking (Type I)(Inlaid) 35, 634. 000 35, 634. 000
SF 0. 000 0. 00
14. 00000 35, 634. 000 498, 876. 00
0280 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
33. 00000 0. 000 0. 00
0285 630-00015 *Uniformed Traffic Control Coordination 39. 000 39. 000
HOUR 0. 000 0. 00
105. 00000 39. 000 4, 095. 00
0290 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 6. 000
EACH 0. 000 0. 00
125. 00000 6. 000 750. 00
0295 630-80341  *Construction Traffic Sign (Panel Size A) 134. 000 134. 000
EACH 0. 000 0. 00
125. 00000 134. 000 16, 750. 00
0300 630-80342  *Construction Traffic Sign (Panel Size B) 188. 000 188. 000
EACH 0. 000 0. 00
125. 00000 188. 000 23, 500. 00
0305 630-80343 *Construction Traffic Sign (Panel Size O 45. 000 45. 000
EACH 0. 000 0. 00
125. 00000 45. 000 5, 625. 00
0310 630-80350 *Vertical Panel 220. 000 220. 000
EACH 0. 000 0. 00

50. 00000 220. 000 11, 000. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20885-BI D ESTI MATE RUN 04/ 22/ 2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0011 08: 21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 630-80355 *Portabl e Message Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
12, 000. 00000 5. 000 60, 000. 00
0320 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 13. 000 13. 000
Type
ype) EACH 0. 000 0. 00
2, 250. 00000 13. 000 29, 250. 00
0325 630-80360  *Drum Channel i zi ng Device 47.000 47.000
EACH 0. 000 0.00
50. 00000 47.000 2,350. 00
0330 630-80370 *Concrete Barrier (Tenmporary) 756. 000 756. 000
LF 0. 000 0. 00
90. 00000 756. 000 68, 040. 00
0335 630-80380 *Traffic Cone 730. 000 730. 000
EACH 0. 000 0. 00
10. 00000 730. 000 7,300. 00
0340 630-85041 *Mobi | e Attenuator 264. 000 263. 000
DAY 1. 000 675. 00
675. 00000 264. 000 178, 200. 00
0345 632- 00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0350 700-70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-70016 F/ A Fuel Cost Adj ustnment 51, 523. 010 51, 523. 010
FA 0. 000 0. 00
1. 00000 51, 523. 010 51,523.01
0365 700-70018 F/ A Roadway Snoothness Incentive 202, 697. 340 202, 697. 340
FA 0. 000 0. 00

1. 00000 202, 697. 340 202, 697. 34
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PCN: 20885-BI D ESTI MATE RUN 04/ 22/ 2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0011 08: 21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 700-70019 F/ A Asphalt Cement Cost Adj ustnent 268, 018. 700 268, 018. 700
FA 0. 000 0.00
1. 00000 268, 018. 700 268, 018. 70
0375 700-70023 F/ A On- The-Job Trai nee 676. 000 676. 000
FA 0. 000 0. 00
1. 00000 676. 000 676. 00
0380 700- 70025 F/A Quality Incentive Paynment 143, 980. 330 143, 980. 330
FA 0. 000 0.00
1. 00000 143, 980. 330 143, 980. 33
0385 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0390 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0695 630- 00003 Uni formed Traf Ctrl 271. 000 271.000
HOUR 0. 000 0. 00
115. 00000 271. 000 31, 165. 00
0700 403-00800 Emerg Pot hol e Rep 12. 210 12. 210
TON 0. 000 0.00
785. 00000 12.210 9, 584. 85
0705 900- 00006 Added Item (Dol lar)/ Price Reduction - Wrking Tine -450. 000 -450. 000
Vi ol ati on.
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00
0710 900-00028  Added Item (QIT Damages) -8, 305. 000 0. 000
HOUR -8, 305. 000 -8, 305. 00
1. 00000 -8, 305. 000 -8, 305.00
0750 630-85010 | npact Atten (Tenp) 2.000 2.000
EACH 0. 000 0. 00
9, 700. 00000 2.000 19, 400. 00
3055 210-00530 Rebuild Port of Present Str (Median Barrier) 81. 000 81. 000
SF 0. 000 0.00

335. 29000 81. 000 27, 158. 49



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20885-BI D ESTI MATE RUN 04/ 22/ 2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0011 08: 21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

3085 900-00006 Added Item (Dollar)/ Price reduction Conpressive 0. 000 -1.000
Strength Medi an Barrier
DOL 0. 000 0. 00
1, 220. 00000 -1.000 -1,220.00
CAT 0200 CURRENT AMI $11, 379, 088.62 $ -7,360.00 $10, 974, 102. 35
CAT NO0201 ROADX
1005 203-00010 Uncl Excav (ClP) 4,330. 000 4, 330. 000
cY 0. 000 0. 00
39. 50000 4, 330. 000 171, 035. 00
1010 210-00475 Res CCTV Pol e 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
1015 210-00815 Res Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
1020 210-00858 Res Pedestal Pole 1. 000 1.000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2,700. 00
1025 210-00875 Res Surface Cond Anal yser 0. 000 0. 000
EACH 0. 000 0. 00
11, 500. 00000 0. 000 0. 00
1030 212-00006 Seedi ng (Native) 3.100 1.710
ACRE 1. 390 3,753.00
2, 700. 00000 3.100 8, 370. 00
1035 212-00032 Soi | Condi tioning 3.100 1.710
ACRE 1. 390 9, 035. 00
6, 500. 00000 3.100 20, 150. 00
1040 213-00004 Ml ching (Weed Free Straw) 3. 100 1.710
ACRE 1. 390 2,780.00
2, 000. 00000 3.100 6, 200. 00
1045 213-00061 Mil ch Tackifier 310. 000 171. 000
LB 139. 000 1, 390. 00

10. 00000 310. 000 3, 100. 00
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PCN: 20885-BI D ESTI MATE RUN 04/ 22/ 2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0011 08: 21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADX

1050 304-06007 ABC (CL 6) 578. 000 578. 000
cY 0. 000 0. 00
66. 25000 578. 000 38, 292.50
1055 403-00720 HVA (Pat chi ng) (Asph) 1, 108. 620 1, 108. 620
TON 0. 000 0. 00
215. 00000 1,108. 620 238, 353. 30
1060 606-00301 CGdrail Ty 3 (6-3) 987. 000 987. 000
LF 0. 000 0. 00
32. 08000 987. 000 31, 662. 96
1070 606-01340 End Anchor Ty 3D 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
1075 606-01370 Transition Ty 3G 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
1080 606-01380 Transition Ty 3H 1. 000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1.000 1, 900. 00
1085 606- 02003 End Anchor (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
4,000. 00000 3. 000 12, 000. 00
1090 626-00000 Mbbi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
45, 825. 00000 1. 000 45, 825. 00
1095 629-01001 Survey Monument (Ty 1) 1. 000 1. 000
EACH 0. 000 0. 00
565. 00000 1. 000 565. 00
2005 630-00012 Traf Ctrl M 5. 000 5. 000
DAY 0. 000 0. 00
1, 415. 00000 5. 000 7,075. 00
2010 630-00007 Traf Ctrl Inspection 0. 000 0. 000
DAY 0. 000 0. 00

110. 00000 0. 000 0. 00
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PCN: 20885-BI D ESTI MATE RUN 04/ 22/ 2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0011 08: 21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADX

2035 630-85010 I mpact Atten (Tenp) 2. 000 2.000
EACH 0. 000 0. 00
15, 000. 00000 2.000 30, 000. 00
2040 900-00014  Added Item (Lunp Sun)/ Renpval and Repl acement of 1. 000 1. 000
Concrete Pavenent (Special)
LS 0. 000 0. 00
4, 500. 00000 1. 000 4,500. 00
2045 207-00205  Topsoil 450. 000 450. 000
cY 0. 000 0. 00
52. 00000 450. 000 23, 400. 00
2050 202-00240 Rem Asphalt Mat (Pl ani ng) 1, 385. 000 1, 385. 000
SY 0. 000 0. 00
2.52000 1, 385. 000 3,490. 20
2055 202-01170 Rem CGdrail Ty 7 11. 000 11. 000
LF 0. 000 0. 00
100. 00000 11. 000 1, 100. 00
2060 202-01300 Rem End Anchor age 3. 000 3. 000
EACH 0. 000 0. 00
225. 00000 3. 000 675. 00
2065 203-01597 Pot hol i ng 29. 000 29. 000
HOUR 0. 000 0. 00
185. 00000 29. 000 5, 365. 00
2070 208-00002 Erosi on Log Type 1 (12 In) 52. 000 52. 000
LF 0. 000 0. 00
4. 75000 52. 000 247.00
2075 208-00020 Silt Fence 2, 540. 000 2, 540. 000
LF 0. 000 0. 00
2. 00000 2,540. 000 5, 080. 00
2080 208-00046 Pre-fab Conc Washout Str 0. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
2085 208-00070 Vehi cl e Tracki ng Pad 1.000 1. 000
EACH 0. 000 0. 00

2, 250. 00000 1. 000 2,250.00
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PCN: 20885-BI D ESTI MATE RUN 04/ 22/ 2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0011 08: 21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADX

2090 208-00103 Renoval and Disposal of Sedinent (Labor) 2.000 2.000
HOUR 0. 000 0. 00
65. 00000 2.000 130. 00
2095 208-00105 Renoval and Di sposal of Sedinment (Equip) 2.000 2.000
HOUR 0. 000 0. 00
110. 00000 2.000 220.00
3000 208-00106 Sweepi ng (Sedi ment Renoval) 10. 000 10. 000
HOUR 0. 000 0. 00
150. 00000 10. 000 1, 500. 00
3005 208-00107 Rem Trash 5. 000 5. 000
HOUR 0. 000 0. 00
150. 00000 5. 000 750. 00
3010 208-00207  Erosion Control Mnagenent 19. 000 19. 000
DAY 0. 000 0. 00
325. 00000 19. 000 6,175. 00
3015 216-00101 Soi |l Reten Bl anket (S-C)(PhotoD O 1) s 1) 0. 000 0. 000
5% 0. 000 0. 00
5. 50000 0. 000 0. 00
3020 403-09221  SMA (Fibers) (Asph) 258. 040 258. 040
TON 0. 000 0. 00
97. 25000 258. 040 25, 094. 39
3025 411-10255 Emul  Asph (SS) 589. 000 589. 000
GAL 0. 000 0. 00
3.00000 589. 000 1,767.00
3030 612-00001 Delin (Ty I) 41. 000 41. 000
EACH 0. 000 0. 00
90. 00000 41. 000 3, 690. 00
3035 612-00002 Delin (Ty I1) 2.000 2.000
EACH 0. 000 0. 00
90. 00000 2.000 180. 00
3040 625-00001 Const Surveying (Hour) 46. 000 46. 000
HOUR 0. 000 0. 00

200. 00000 46. 000 9, 200. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20885-BI D ESTI MATE RUN 04/ 22/ 2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0011 08: 21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADX

3045 630-80370 Conc Barrier (Tenp) 1, 284. 000 1, 284. 000
LF 0. 000 0. 00
90. 00000 1, 284. 000 115, 560. 00
3050 612-00003 Delin (Ty I11) 4. 000 4.000
EACH 0. 000 0. 00
100. 00000 4. 000 400. 00
3065 900-00014  Added Item (Lunp Sum)/ Renoval of Type 3G and Reset of 1. 000 1. 000
Non- Fl ared End Anchor
LS 0. 000 0. 00
2,560. 00000 1. 000 2,560. 00
3070 202-00827 Rem of Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
3075 606-01370 Transition Ty 3G 2. 000 2.000
EACH 0. 000 0. 00
3, 600. 00000 2.000 7,200. 00
3080 613-07002 Type Two Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200.00

CAT 0201 CURRENT AMT $ 845,312.35% 16,958.00$% 845,312.35
CAT NO0300 F-17-CO

0400 202-00240 *Renpval of Asphalt Mat (Pl aning) 4,419. 000 4,419. 000
Sy 0. 000 0. 00
2.52000 4,419. 000 11, 135.88
0405 202-00504  *Renpval of Expansion Device 182. 000 182. 000
LF 0. 000 0. 00
230. 00000 182. 000 41, 860. 00
0410 202-01000 *Renmpval of Fence 206. 000 206. 000
LF 0. 000 0. 00
5. 00000 206. 000 1, 030. 00
0415 202-01170 *Renoval of Guardrail Type 7 15. 000 15. 000
LF 0. 000 0. 00

100. 00000 15. 000 1, 500. 00



CONTI D

F-17-CO

CAT NO0300

0420 202-04010

0425 210- 00530

0430 403-09221

0435 411-10255

0440 518-03000

0445 601-06100

0450 602-00020

0455 606- 00900

0460 607-53137

0805 202-00246

0810 202-00453

C20885

20885- BI D
NHPP0252- 447

| TEM
DESCRI PTI ON

*Clean | nlet

*Rebuil d Portions of Present Structure

Stone Matrix Asphalt (Fibers)(Asphalt)

Emul sified Asphalt (Slow Setting)

*Sawi ng and Seal i ng Bridge Joint

*Concrete (Patching)

*Rei nforcing Steel (Epoxy Coated)

*Quardrail (Special)

*Fence Chain Link (Special) (36 Inch)

Rem Asphalt Mat (Pl ani ng) (Speci al)

Rem Port Present Str (2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
180. 00000
12. 000
SF
900. 00000
554. 770
TON
97. 25000
234. 000
GAL
3. 00000
706. 000
LF
24. 00000
11. 700
cy
2, 400. 00000
679. 000
LB
3. 00000
15. 000
LF
240. 00000
206. 000
LF
40. 00000
233. 000
%
10. 00000
24. 000
sy

430. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

12. 000
0. 000
12. 000

554. 770
0. 000
554. 770

234.000
0. 000
234.000

706. 000
0. 000
706. 000

11. 700
0. 000
11.700

679. 000
0. 000
679. 000

15. 000
0. 000
15. 000

206. 000
0. 000
206. 000

233. 000
0. 000
233. 000

24.000
0. 000
24.000

Page 15

ESTI MATE RUN 04/ 22/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 21: 41

AMOUNT

720.

10, 800

53, 951.

702

16, 944

28, 080

2,037

3, 600

8, 240

2,330

10, 320

00

00

38

00

00

00

00

00

00

00

00



CONTI D:

C20885

20885- BI D
NHPP0252- 447

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16
ESTI MATE RUN 04/ 22/ 2019

CAT NO0300

0815

0820

0830

0835

202- 00460

515- 00120

601- 51005

602- 00000

CAT NO0301

0465

0470

0475

0480

0485

0490

202- 00240

202-01180

202- 04010

403- 09221

411-10255

518- 03000

F-17-CO

Rem Por t

Present

Str (3)

Wat er proofi ng (Menbrane)

Gal vani ¢ Anodes

Rei nf St eel

F-17-DE

*Renoval of Asphalt Mt (Pl aning)

of Median Barrier

*Reroval

*Clean | nlet

Stone Matrix Asphal t

(Fi bers) (Asphal t)

Enul sified Asphal t

(Sl ow Setting)

*Sawi ng and Seal i ng Bridge Joint

ESTI MATE NG 0011 08: 21: 41
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
10. 000 10. 000
sy 0. 000 0. 00
850. 00000 10. 000 8, 500. 00
233. 000 233. 000
sy 0. 000 0. 00
25. 00000 233. 000 5, 825. 00
83. 000 83. 000
EACH 0. 000 0. 00
32. 00000 83. 000 2, 656. 00
191. 000 191. 000
LB 0. 000 0. 00
3. 00000 191. 000 573. 00
CAT 0300  CURRENT AMI $ 210, 804.26 $ 0.00% 210, 804. 26
3,371. 000 3, 371. 000
sy 0. 000 0. 00
2. 52000 3, 371. 000 8, 494. 92
217. 000 217. 000
LF 0. 000 0. 00
108. 00000 217. 000 23, 436. 00
2.000 2.000
EACH 0. 000 0. 00
180. 00000 2.000 360. 00
465. 130 465. 130
TON 0. 000 0. 00
97. 25000 465. 130 45, 233. 89
450. 000 450. 000
GAL 0. 000 0. 00
3. 00000 450. 000 1, 350. 00
693. 000 693. 000
LF 0. 000 0. 00
24. 00000 693. 000 16, 632. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20885-BI D ESTI MATE RUN 04/ 22/ 2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0011 08: 21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-17-DE

0495 606-00705 *Quardrail Type 7 (Special) 217.000 217.000
LF 0. 000 0. 00
250. 00000 217. 000 54, 250. 00
CAT 0301 CURRENT AMI $  149,756.81$ 0.00% 149, 756.81

CAT NO0302 F-17-1V

0500 202-00240 *Renoval of Asphalt Mat (Pl aning) 4,662. 000 4,662. 000
5% 0. 000 0. 00
2.52000 4,662. 000 11, 748. 24
0505 202-00504 *Renpoval of Expansion Device 0. 000 0. 000
LF 0. 000 0.00
230. 00000 0. 000 0. 00
0510 202-01170 *Renoval of Guardrail Type 7 5. 000 5. 000
LF 0. 000 0. 00
100. 00000 5. 000 500. 00
0515 202-04010 *Clean Inlet 4. 000 4.000
EACH 0.000 0.00
180. 00000 4. 000 720. 00
0520 210-00530 *Rebuild Portions of Present Structure 10. 000 10. 000
SF 0. 000 0. 00
900. 00000 10. 000 9, 000. 00
0525 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 572.900 572.900
TON 0. 000 0.00
97. 25000 572.900 55, 714. 53
0530 411-10255 Enul sified Asphalt (Sl ow Setting) 476. 000 476. 000
GAL 0. 000 0. 00
3. 00000 476. 000 1,428.00
0535 518-03000 *Sawi ng and Seal ing Bridge Joint 692. 000 692. 000
LF 0. 000 0.00
24.00000 692. 000 16, 608. 00
0540 601-06100 *Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00

2, 400. 00000 0. 000 0.00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20885-BI D ESTI MATE RUN 04/ 22/ 2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0011 08: 21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-17-1V

0545 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0550 606- 00900 *Quardrail (Special) 5. 000 5. 000
LF 0. 000 0. 00
240. 00000 5. 000 1, 200. 00
CAT 0302 CURRENT AMT $ 96,918.77 $ 0.00% 96, 918. 77

CAT NO0303 F-17-DK

0555 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 809. 000 1, 809. 000
SY 0. 000 0. 00
2.52000 1, 809. 000 4,558. 68
0560 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 992. 000 1,992. 000
5% 0. 000 0. 00
10. 00000 1, 992. 000 19, 920. 00
0565 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 185. 000 185. 000
SY 0. 000 0. 00
430. 00000 185. 000 79, 550. 00
0570 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 22.000 22.000
SY 0. 000 0. 00
850. 00000 22.000 18, 700. 00
0575 202-04010 *Clean Inlet 5. 000 5. 000
EACH 0. 000 0. 00
180. 00000 5. 000 900. 00
0580 206- 00065 *Structure Backfill (FlowFill) 14. 000 14. 000
cY 0. 000 0. 00
750. 00000 14.000 10, 500. 00
0585 210-00510  *Rebuild Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
9, 500. 00000 1. 000 9, 500. 00
0590 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 918. 630 918. 630
TON 0. 000 0. 00

97. 25000 918. 630 89, 336. 77



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20885-BI D ESTI MATE RUN 04/ 22/ 2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0011 08: 21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 F-17-DK

0595 411-10255 Emul sified Asphalt (Sl ow Setting) 238. 000 238. 000
GAL 0. 000 0. 00
3. 00000 238. 000 714.00
0600 515-00120 *Waterproofing (Menbrane) 1, 531. 000 1, 531. 000
SY 0. 000 0. 00
25. 00000 1, 531. 000 38, 275. 00
0605 518-03000 *Sawi ng and Seal i ng Bridge Joint 606. 000 606. 000
LF 0. 000 0. 00
24.00000 606. 000 14, 544. 00
0610 601-06100 *Concrete (Patching) 18. 900 18.900
cY 0. 000 0. 00
2,400. 00000 18. 900 45, 360. 00
0615 601-51005  *Gal vani ¢ Anodes 578. 000 578. 000
EACH 0. 000 0. 00
32. 00000 578. 000 18, 496. 00
0620 602- 00000 *Rei nforcing Steel 238. 000 238. 000
LB 0. 000 0. 00
3. 00000 238. 000 714.00
0625 609-60011 Curb Type 6 (Section M 70. 000 70. 000
LF 0. 000 0. 00
60. 00000 70. 000 4,200. 00
CAT 0303 CURRENT AMI $  355,268.45$ 0.00% 355, 268.45

CAT NO0304 F-17-JUJV

0630 202-00240 *Rermoval of Asphalt Mat (Pl aning) 3, 058. 000 3, 058. 000
SY 0. 000 0. 00
2.52000 3, 058. 000 7,706. 16
0635 202-00504 *Renoval of Expansion Device 306. 000 306. 000
LF 0. 000 0. 00
230. 00000 306. 000 70, 380. 00
0640 202-01140 *Renoval of Guardrail Type 4 10. 000 10. 000
LF 0. 000 0. 00

170. 00000 10. 000 1, 700. 00



CONTI D:

C20885
20885-BI D
NHPP0252- 447

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 20
ESTI MATE RUN 04/ 22/ 2019

| TEM
DESCRI PTI ON

CAT NO0304

0645 202-04010

0650

403- 09221

0655

411-10255

0660

518- 03000

0665

601- 06100

0670

602- 00020

0675 606- 00900

CAT NO0400

0680 620-00002

0685 620-00012

0690 620-00020

F-17-JUJV

*Clean | nlet

Stone Matrix Asphal t

(Fi bers) (Asphal t)

Enul sified Asphal t

(Sl ow Setting)

*Sawi ng and Seal i ng Bridge Joint

*Concrete (Patching)

*Rei nforcing Steel

(Epoxy Coat ed)

*Q@uardrail (Special)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

PROQIECT TOTAL

CURRENT AMT $13, 357, 040.09 $

ESTI MATE NG 0011 08: 21: 41
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.000 2.000
EACH 0. 000 0. 00
180. 00000 2.000 360. 00
369. 210 369. 210
TON 0. 000 0. 00
97. 25000 369. 210 35, 905. 67
232. 000 232. 000
GAL 0. 000 0. 00
3. 00000 232. 000 696. 00
596. 000 596. 000
LF 0. 000 0. 00
24. 00000 596. 000 14, 304. 00
24.700 24. 700
oY 0. 000 0. 00
2, 400. 00000 24.700 59, 280. 00
1, 553. 000 1, 553. 000
LB 0. 000 0. 00
3. 00000 1, 553. 000 4, 659. 00
10. 000 10. 000
LF 0. 000 0. 00
240. 00000 10. 000 2, 400. 00
CAT 0304  CURRENT AMI $  197,390.83 $ 0.00% 197, 390.83
1.000 1.000
EACH 0. 000 0. 00
70, 000. 00000 1. 000 70, 000. 00
1.000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1.000 50, 000. 00
1.000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400  CURRENT AMI $  122,500.00 $ 0.00$ 122, 500.00

9, 598. 00 $12, 952, 053. 82



